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Deliverables

Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 1
Subtask a Development of Plan Anticipated

Objectives N/A . 80% August 15, 1999
Subtask b Watershed September

Assessment 1999 15% Not Complete
Subtask c
Subtask d
Subtask e

Narrative

1. Description of activities performed during the quarter, by task. (see attached)
2. Problems and delays encountered by task. (see attached)
3. Other issues or comments.
4. Please identify your projected expenses for each of the next three months in. the following

quarter to assist in the timing of State bond sales that fund this project.

Month 1 $ 0.00 Month 2 $ 570.00 Month 3 $ 0.00 Total for quarter $ 570.00

E--031 956
E-031956



Narrative Explanations

1. Quarterly Activities - The chief activity during this quarter has been the preparation of
plan objectives with the assistance of the Auburn Ravine/Coon Creek Coordinated
Resource Management Plan (CRMP) ad hoc Plan Obj ectives Committee.

The Committee has met on 4 occasions to date to discuss and develop the plan objectives
that will be used for the following purposes: 1) to serve as a set of objectives for the
development of an Aubum Ravine/Coon Creek Ecosystem Restoration Plan (ERP)

¯ consistent with CRMP goals and objectives, 2) to provide consensus between CRMP
members on the basic purpose and the objectives to be met through the preparation of the
ERP, 3) to define the geographic scope of the plan area, and 4) to provide a guideline for
the preparation of a request for proposals.for a subcontractor to assist in the preparation
of the ERP.

Additionally, the initial draft objectives were presented to active CRMP membership on
June 9, 1999 for discussion purposes.

2. Problems and Delays - The preparation of the plan objectiyes is requiring the
participation of key stakeholder interests including the water purveyors who use the
streams within the watersheds to deliver a significant amount of agricultural irrigation
water. In that th~ objectives must be developed through consensus, the negotiations
have required numerous meetings and discussions in order to agree upon the objectives.
Following the consensus of the ad hoc committee it will be necessary for the active
CRMP membership to agree to objectives. It is anticipated that the CRMP members
will be presented with the draft objectives in August at their monthly meeting.
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